
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/26/2003

ESTIMATE SUMMARY 11:26:44

CONTID: C13859         ESTIMATE NO: 0003 PROG 2002

PCN: 13859-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-3 FY 03 PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R300-094                    

R-3 FY 03 PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 06/25/2003 DATE TIME STARTED 04/01/2003

915 HARGER ROAD DATE LET 02/13/2003 DATE WORK BEGAN 04/01/2003

 DATE AWARDED 02/19/2003 DATE TIME STOPPED 07/02/2003

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 07/02/2003

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,361,673.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,049,627.80 NON-PARTICIPATING 872,978.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,088.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.99%

160.00

872,978.80

872,978.80

859,890.12

$

$

$

$

0.00

1,361,513.60

1,361,513.60

0.00

1,361,513.60

-20,375.98

0.00

1,341,137.62

0.00

AMOUNT DUE 1,341,137.62 859,890.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 859,890.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0 TIME ALLOW: 7/12/2003 ??:??:??

ORIG TIME ALLOW: 6/15/2003 ??:??:??



CONTID: C13859         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13859-BID    ESTIMATE RUN 06/26/2003

PROJECT: C R300-094                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 140,475.000

0.000

202-00250  
 

140,475.000

SF  

0.20000 28,095.00140,475.000

0.00

0010 MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

400.00

0015 EPOXY PAVEMENT MARKING 14,428.000

27,593.000

627-00005  
 

42,021.000

GAL 

31.60000 1,327,863.6042,021.000

871,938.80

0020 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

35.00000 0.000.000

0.00

0025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000

3.200

630-80342  
 

8.000

EACH

200.00000 1,440.007.200

640.00

0030 MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0035 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0050 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13859-BID    ESTIMATE RUN 06/26/2003

PROJECT: C R300-094                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:26:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MOBILIZATION (W/O AUTOPAY) MCR LINE ITEM #1 - 
MOBILIZATION FOR EXTRA WORK

1.000

0.000

626-00100  
 

1.000

L S 

2,115.00000 2,115.001.000

0.00

CAT 1,361,513.60872,978.801,361,673.60CURRENT AMT0200 $ $ $

$ 1,361,513.60872,978.80$1,361,673.60$CURRENT AMTPROJECT TOTAL


